



केन्द्रीय प्रौद्योगिकी संस्थान कोकराझार
CENTRAL INSTITUTE OF TECHNOLOGY KOKRAJHAR

(A Centrally Funded Institute under Ministry of HRD, Govt. of India)
BODOLAND TERRITORIAL AREAS DISTRICTS :: KOKRAJHAR :: ASSAM :: 783370
Website: www.cit.ac.in

Minutes of the 11th Meeting of Building & Works Committee of CIT, Kokrajhar held on
24/07/2013 (Wednesday) at Conference Hall of CIT, Kokrajhar at 2:30 PM.

Agenda:

- 1) Discussion on Handing over of completed buildings.
- 2) Discussion on Approval of the Plan & Estimate of the proposed ST Girl's Hostel within the CIT Campus as per AICTE Advertisement.
- 3) Discussion on various construction of Civil Works.
- 4) Discussion on approval for payment of excess amount against construction of CIT Guest House.
- 5) Misc.

A meeting is held today the 24th of July, 2013 at Conference Hall of CIT, Kokrajhar to discuss on above agenda under the Chairmanship of Sri D. S. Pegu, Principal, CIT, Kokrajhar and after threadbare discussion in the meeting, the following minutes are created.

Minutes:

- 1) The Institute authorities apprised the members of the Building & Works Committee about handing over the following buildings and Campus Development Works to CIT, Kokrajhar by the PWD, Building Division, Kokrajhar:
 - a) Administrative Block.
 - b) Academic – I.
 - c) Girls Hostel.
 - d) Boys Hostel.
 - e) Transit Hostel.
 - f) Transit Faculty Hostel.
 - g) Guest House.
 - h) Improvement of Earth Filling (Campus Site).
 - i) Internal Road.
 - j) Type – I Quarter.
 - k) Sports Complex.
 - l) Four Numbers of Water Tank.

The members approved and accepted the handing and taking over of the buildings in principle. However while having joint inspection, it was viewed that some of the components were not executed as per provided in the DPR. Hence it was decided as follows:

- a) Comparative statements are to be prepared.
- b) The details of work done.
- c) Additional work done in lieu of the ones mentioned in the DPR.
- d) The details of extra work done.
- e) The Financial implications for the works done and the items used in construction are to be worked out.